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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Hybrid Electric (HE) HMMWV Program.

Incorporate Work Directives DRS-0011 Rev. 001, and provide funding

PREVIOUS NEGOTIATED CONTRACT VALUE:  $6,200,737.93

NEGOTIATED VALUE THIS ACTION:        $  112,565.00

TOTAL NEGOTIATED CONTRACT VALUE:     $6,313,302.93

PREVIOUS OBLIGATED CONTRACT AMOUNT:  $6,200,737.93

OBLIGATED AMOUNT THIS ACTION:        $  112,565.00

TOTAL OBLIGATED CONTRACT AMOUNT:     $6,313,302.93

1.  This is a bilateral modification.

2.  The purpose of this modification P00027 is to incorporate Work Directives DRS-0011 Rev. 001, and provide funding.

3.  Incorporate WD DRS-0011, Rev. 001:  WD DRS-0011, Rev. 001, is hereby incorporated at an increase in the negotiated total value of

$112,565.00.  (This includes increase in fully burdened labor at an estimated amount of $112,565.00 and increase in fixed fee of

$00.00; material and travel remain unchanged).

4.  Funding:

a.  CLIN 1101 (labor) is increased by the negotiated value of $112,565.00 from 87,348.00 to $199,913.00 and SubCLIN 110102 is

established in the amount of $112,565.00.

b.  As a result of the above, WD DRS-0011, Rev. 001 is fully funded in the amount of $1,206,051.00.

5.  As a result of this Modification P00027, the total negotiated contract value is increased by $112,565.00 from $6,200,737.93 to

$6,313,302.93; the total obligated amount is increased by $112,565.00 from $6,200,737.93 to $6,313,302.93.

6.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 0027 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

The following CLINs, 1101 (labor), 1102

(material), and 1103 (travel) together

constitute the total effort for WD DRS-

0011.

The total negotiated value of WD DRS-

0011, is as follows:

Estimated Cost:  $ 1,136,264.07

Fixed Fee:       $    69,787.04                 ______________

Total Cost:      $ 1,206,051.11

                              (End of narrative A002)

1101          HE-HMMWV WD-0011 LABOR                                      1          LO                    $        207,297.00              ______________________                                                                        __________________

              NOUN: HE-HMMWV UPGRADES-LABOR

              SECURITY CLASS: Unclassified

CLIN 1101 has been established to fund

estimated LABOR cost and fee for approved

Work Directive No. DRS-0011

The current negotiated value of CLIN 1101

is as follows:

Estimated Cost:  $199,912.76

Fixed Fee:       $  7,384.10                 ___________

Total Cost:      $207,296.86

The total OBLIGATED amount for CLIN 1101 is:

$207,296.86

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2007

                            $       207,297.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

110101        HE-HMMWV WD-0011 LABOR              ______________________

              PRON: R352C443R3    PRON AMD: 02    ACRN: AG

              AMS CD: 622601T2611

              (AMOUNT:  $  94,732.00)

110102        HE-HMMWV WD-0011 LABOR              ______________________

              PRON: R372C199R3    PRON AMD: 01    ACRN: AK

              AMS CD: 622601H9100

              (AMOUNT:  $  112,565.00)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

110102  R372C199R3             AK       2        $               0.00  $         112,565.00            $         112,565.00

        622601H9100                   72C199

                                                                           _________________

                                                         NET CHANGE    $         112,565.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AK        21   72040000076N6N7EP622601255Y  S20113                W56HZV           $         112,565.00                                                                                                          __________________

                                                                                          NET CHANGE    $         112,565.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,200,737.93              $         112,565.00              $       6,313,302.93

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AK       21  070820400000     S20113  76N6N7E622601H9100255Y              72C199S20113  W56HZV
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